
Frank J. Basloe LibraryBoard of Trustees MeetingJune 10, 2019Renovations ReportThe renovations are nearing completion and the last month has been very busy for all the workers involved.  While much has been done, a few delays have occurred which will prevent us from finishing the project by the anticipated completion date of June 10.Two major delays are impeding our progress.  The first is the installation of the new windows.  There has been a holdup in the manufacturing of the windows.  I do not yet have a date for installation. Both Lisa Hayes and Mike DeCuffa are trying to get an answer for us.  Once installed, the exterior trim needs to be completed. The last of the interior trim work will be done June 12.The other delay is caused by Hale and the manufacture of the circulation desk.  They are promising a June 18 installation.  Once installed, the electricians need to return to connect electricity and data to the desk itself.  A few other electrical projects remain and should be completed by June 12.  New flooring has been installed throughout with the exception of the new hallway.  That is scheduled to be done on June 12.  The last of the trim work will also be finished that day, including the installation of the cabinets and countertop in the new study room. The library will be closed June 10th and 11th for the installation of furniture in the offices and the lobby/lounge area.  Staff will be working on both days to start the process of setting up the new work spaces.  Accent Furniture will be here to handle the installation.  They will also be reconfiguring our existing metal shelving in the newly renovated areas. Once the shelving is in place, we will start to move things back. Mid York will be coming June 12 to move the computers and help set up our work areas.  The last of the furniture, chairs for the reading niches, will arrive the week of June 24.Security cameras have been installed, as have smoke and heat detectors.  The final activation for the camera system will take place once the office furniture has been installed.  The card swipe entry system for staff will be completed at the same time. An intercom has been installed at the back entrance that can be activated from the phones inside, allowing us to control access to the building during restricted times. We chose not to move the plumbing for the Keurig machine.   Instead of incurring the expense of relocating the line on the other side of the concrete wall, I decided to get a different machine that will be filled with water manually.  Besides being less expensive, it has the advantage of being easily moved for use during events.  Campione Water will be coming soon to assess our needs and supply a new machine. Respectfully submitted,Christine Fleischer


